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Milestone Series M-13 Revisions to Support 200 Area Soil Remediation Strategy

Description/Justification of Change

M-13-00 contains schedules for the submittal of work plans for accomplishing necessary
investigations to complete all 200 Areas soil investigations by December 31, 2008 (M-
15-00C). The three parties jointly developed an improved approach to investigation and
subsequent remediation of 200 Areas contaminated soil sites within the tesponsibility
of the Environmental Restoration Program (EM-40) based on lessons learned from
Hanford’s 100 and 300 Areas. To date, the investigation approach Tor the 200 Areas has
been based on a geographic boundary (operabie unit) consisting of different waste site
types. Remedial investigations will now. focus on representative sites from groups with
similar history and waste site types (ponds, ditches, cribs, etc.), and the results
will be generally applied to the entire waste site group.

[Description/Justification of Change is continued)

" Impact of Change

Modifications of the Tri-Party Agreement that are needed to accommodate this strategy
are as fotlows:

. Modify milestone M-13-00K to require only one work plan.
. Delete1m11est0ne M-13-00Q to he consistent with the current reduced number of
work plans. '

. Delete interim milestones M-13-11, M-13-12, M-13-13, M-13-14, M-13-15, M-13-16,
Sgd M-13-17. These milestones are replaced with milestones M-13-18 through M-13-

. Add interim milestone M-13-18, "Submit 200 Area RI/FS (RFI/CMS) Implementation
Plan.", 8/31/98. -

[Impact of Change is continued]

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan.
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Description/Justificqtion of Change (continued)

The 200 Area RI/FS (RFI/CMS) Implementation Plan (which will be a primary document per
Section 9 of the TPA and will establish the common requirements for future
characterizations in the 200 Areas) will provide up front approval of all cross-cutting
aspects of the characterizations and individual Work Plans for the 23 waste site groups
(previously 32 work plans were required) which will be prepared to address site-specific
requirements. These plans will incorporate both Resource Conservation and Recovery Act
(RCRA) requirements as well as Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA) requirements (see associated Agreement Change Control Form for M-
20-97-01 for additional detail). These documents in combination will meet ail substantive
requirements of CERCLA RI/FS and RCRA RFI/CMS Work Plans. Interim milestones M-13-18
through M-13-24 reflect this approach and replace milestones M-13-11 through M-13-17.
Major milestone M-13-00K and M-13-00Q will be revised to accommodate the reduced number of
work plans to be generated. The waste site groupings will require redesignation of
existing Operable Units associated with 200 Areas soil remediation in the_Environmental
Restoration project. Changes to Appendix C of the Action Plan will be required to reflect
these new operable unit designations and will be performed upon approval of this change
control form. Please refer to associated Agreement Change Control Form M-20-97-01 for
additional changes to M-20 milestones. '

Impact of Change (continued):

. Add interim milestone M-13-19, "Submit 200 North Pond and Trenches Cooling Water

: Group Work Plan.", 2/28/99.

. Add interim milestone M-13-20, "Submit 200 Gable Mountain/B Pond and Ditch Cooling
Water Group Work Plan.", 4/30/99.

. g?gljggerim milestone M-13-21, "Submit 200 Chemical Sewer Group Work Plan.”,

. Add interim milestone M-13-22, “"Submit 200 U Pond/Z-Ditches Cooling Water Group Work
Plan.", 12/31/99.

J ﬁ?gojggerim milestone M-13-23, “Submit Uranjum Rich Process Waste Group Work Plan.",
. Add interim milestone M-13-24, "Submit General Process Waste Group Work Plan.",

8/31/00.
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THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

Number
M-13-00K
M-13-00L
M-13-00M
M-13-00N
M-13-000
M-13-00P
M-13-18
M-13-19
M-13-20

M-13-21

M-13-22
| M-13-23
M-13-24

M11estbne
SUBMIT 1 200 NPL RI/FS (RFI/CMS) WORK PLANS.
SUBMIT 3 200 NPL RI/FS (RF1/CMS) WORK PLANS.
SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.
SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.
SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.
SUBMIT 4 200 NPL RI/FS (RFI/CMS) WORK PLANS.

* SUBMIT. 200 AREA RI/FS (RFI/CMS) IMPLEMENTATION PLAN.

SUBMIT 200 NORTH POND COOLING WATER GROUP WORK PLAN
SUBMIT GABLE MOUNTAIN/B POND AND DITCH COOLING WATER

. GROUP WORK PLAN.
SUBMIT CHEMICAL SEWER GROUP WORK PLAN.

SUBMIT U POND/Z-DITCHES COOLING WATER GROUP WORK PLAN.
SUBMIT URANIUM RICH PROCESS WASTE GROUP WORK PLAN.
SUBMIT GENERAL PROCESS WASTE GROUP WORK PLAN.

Due Date
12/31/2000
12/31/2001
12/31/2002
12/31/2003
1273172004
12/31/2005

8/31/1998

2/28/1999

4/30/1999

8/31/1999
12/31/1999
473072000
8/31/2000
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THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

Nufber Milestone Due Date

M-13-00K SUBMIT 21 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2000
M-13-00L SUBMIT 3 2060 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2001
M-13-00M SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2602
M-13-00N SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.- 12/31/2003
M-13-000 SUBMIT 3 260 NPL RI/FS (RFI/CMS) WORK PLANS. - 12/31/2004
M-13-00P ~ SUBMIT 4 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2005

ARI/FS (RFI/CMS) 1
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